



Pocono Mountains Municipal Airport - Project Status Report

Authority Meeting:

June 17, 2020

Task Order #4 – Construct North Ramp Taxiways (Delta Project 15128) – Construction Phase

- Revised seeding and grading was completed in May.
- Minor grading/erosion repair and re-seeding will likely be needed in the fall.
- Delta is discussing pavement repairs with Leeward.

Task Order #5 – Construct T-Hangars

- The project began November 4, 2019. Today is calendar day 227 of 260.
 - Grimm indicated they may submit a letter requesting a time extension due to COVID impacts in the early spring. This may be discussed once received.
- The concrete building floor is complete. All concrete has passed strength testing.
- The floor finish is far from perfect. Dave Moyer has discussed with Grimm.
- The building steel will begin delivery in mid-June. This should still allow for building completion this fall, although possibly beyond the contract time of 260 days (CD 260 = July 20, 2020).
- Once the building steel is up, the areas around the building will be paved (late July).
- The final ADA walkway from the hangar to the parking lot will need to be discussed further with Bill Burton.

Task Order #6 - Snow Removal Equipment Building (SRE)

- Project grant is in “Grant Accepted” status. The grant should be Awarded in the coming weeks. Suggest this project a discussion topic at the July 15 Authority meeting.
 - It is unclear right now if this grant will be issued as 100% federal funding, consistent with other FY20 federal grants. Current Authority share is \$8,350.

Task Order #7 - Fuel Farm (ADP-2019-PMMAA-00034)

- Delta is to schedule a kickoff/scoping call with the Airport (Karl, Bob, and Ron) and the BOA to discuss system functions, layout, etc.
- The Local share for the Design for this project is \$50,000.
- Delta has provided some PA DCED project information to George B.

Other Items

- CARES Act – The Authority is eligible for \$69,000 to support airport expenses. The BOA is still figuring out how to facilitate this grant application process. There is line item in JACIP for these funds, but still no direction on how to access them.
- Delta provided a draft letter for the Authority to send to the Township protesting the proposed Arcadius fence at the SWM basin. This was after Dave & John discussed the issue with Russ Kresge.
- The BOA issued guidance on scheduling the annual Planning Meeting/Calls for 2020. Please advise Delta when the Authority schedules this call for.

END STATUS REPORT

3544 N PROGRESS AVE, SUITE 200, HARRISBURG, PA 17110

P. (717) 652-8700 F. (717) 652-8371 WWW.DELTAIRPORT.COM